


REVISED PUBLIC PARTICIPATION SCHEDULE

City of Snohomish's Public Participation Schedule	
1/29/2010	Draft public participation plan to Ecology
3/8/2010	Invitations to TAC and CAC members
3/8/2010	Preliminary draft shoreline inventory and analysis to City/TAC
3/22/2010	City/TAC comments on shoreline inventory and analysis due
3/30/2010	CAC Mtg #1: SMP overview, review public participation plan, visioning exercise, brainstorm potential goals and polices, feedback on draft shoreline inventory
4/20/2010	Public Mtg #1: Open House format—SMP Overview, visioning, and potential goals and policies feedback
5/11/2010	CAC Mtg #2: Review public comment, refine vision statement, revise goals and policies, brief discussion on SEDs (comments gathered via email)
5/25/2010	Revised draft shoreline inventory and analysis, map portfolio; Finalize Vision statement; 2 nd draft SED map; review by City/TAC/CAC (comments gathered via email)
6/8/2010	Draft Strategy for shoreline uses, protection, and restoration
6/15/2010	City/TAC/CAC comments on shoreline inventory and analysis, map portfolio, and Vision (comments gathered via email)
6/22/2010	CAC Mtg #3: Revise and finalize vision statement, goals and polices, shoreline inventory and analysis, and map portfolio
6/30/2010	Draft shoreline inventory and analysis, map portfolio, and Vision to Ecology
8/30/2010	Strategy for shoreline uses, protection, and restoration to City/TAC
8/31/2010	1 st Preliminary Draft SMP goals and policies to City/TAC
9/15/2010	Public Mtg #2: Open House format – Feedback and comment on draft plan elements including shoreline environments, uses and protections; restoration and public access planning; and vision, goals, and policies
10/13/2010	Draft Public Access Plan
10/15/2010	2 nd Preliminary Draft SMP goals and policies and 1 st Preliminary Draft of regulations to City
10/29/2010	CAC Mtg #4: Review public comment, revise and refine draft plan elements including shoreline environments, uses and protections; restoration and public access planning; and vision, goals, and policies
11/19/2010	CAC Mtg # 5: Provide feedback on regulations, finalize plan elements
11/30/2010	2 nd Preliminary Draft of regulations to City/TAC
12/15/2010	1 st Draft SMP regulations to CAC (comments gathered via email)
1/14/2011	CAC Mtg #6: Review and revise SMP regulations
1/28/2011	2 nd Draft SMP regulations to CAC (comments gathered via email)
3/1/2011	CAC Mtg #7: Review and finalize Draft SMP package
4/1/2011	Draft SMP package to City/TAC

Open House –
Public input
Date: 4/20



Open House –
Public input
Date: 9/15

